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CCR No. 96-1314 Logged Date 11 /19 /96 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected
Release

A Change
Class

I I

Title (description) Release A  SCF Toolkit 5.1.1 and HDF-EOS 1.5 delivery

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR,
etc.) or Tech Reference

Release A SCF Toolkit Users Guide for the ECS Project -
333-CD-003
HDF-EOS Users Guide for the ECS Project-170-TP-005
RTM Change Start New

Baseline

Problem
Modifications to the SCF Toolkit and HDF-EOS are necessary to include bug fixes and to include
modifications made necessary due to Release A design.  The Users Guides also need modification to
reflect software changes.

Proposed Solution
Toolkit and HDF-EOS software and Users Guides were modified to include all recommended
c h a n g e s .

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O

Procurement QO Rel. Dev Rel. A x Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Ed Larson Ed Larson                                                                                                                         11/19/96
Signature Date

Office Rel A Office Manager Narayan Prasad                                                                                                              11/19/96
Signature for Offfice Manager Date

Disposition Approved Approved w/Comment Forward X Disapproved

Comments:

CCB Chairperson R.E. Clinard                                                                                                                      11/21/96
Signature Date
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